Software Engineering (UE24CS341A)

Lab-2


Name: Atiksh Gour

SRN: PES1UG24CS096

Class: 5B

Problem Statement: Feature Flag & Dynamic Config Manager

Project Link: https://atikshg2005.atlassian.net/jira/software/c/projects/FFMP/boards/35/backlog?epics=visible&issueParent=10006%2C10008%2C10005&atlOrigin=eyJpIjoiMjY3NWQ1MzA0ZWRmNDBhMWExMGRmMDY0NDgxYzFiMmMiLCJwIjoiaiJ9



Spaces / Feature Flag Manager... / FFMP-4

Epic 2: Targeting & Rollout Control

Description

Evaluate user targeting rules and enable percentage-based rollout using consistent hashing.

Attachments

Add attachment | Create project plan Try

Child work items

100% Done

Work	Pri...	Sto...	As...	Status
FFMP-11 Story 2.2: Percentage...	H	8	U	Done
FFMP-10 Story 2.1: Evaluate...	H	5	U	Done

Epic 3: Environment-Specific Overrides

Description

Allow Software Engineers to set flag overrides for Dev, Staging, and Production environments.

Attachments

Add attachment | Create project plan Try

Child work items

100% Done

Work	Pri...	Sto...	As...	Status
FFMP-12 Story 3.1: Set...	M	5	U	Done
FFMP-13 Story 3.2: Prevent...	M	3	U	Done

Epic 4: Real-Time Sync & Performance

Description

Push flag updates to client SDKs in real time within a 15ms performance target.

Attachments

Add attachment | Create project plan Try

Child work items

100% Done

Work	Pri...	Sto...	As...	Status
FFMP-14 Story 4.1: Real-Time...	H	8	L	Done
FFMP-15 Story 4.2: Low-...	H	3	L	Done

Spaces / Feature Flag Manager... / FFMP-7

Epic 5: Security & Access Control

Description

Restrict Production flag modifications to authenticated Release Managers.

Attachments


Add attachment | Create project plan Try

Child work items

100% Done

Work	Pri...	Sto...	As...	Status
FFMP-17 Story 5.2: Log...	M	2	U	Done
FFMP-16 Story 5.1: Restrict...	H	3	U	Done

Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
26/Aug/26 11:49 PM	FFMP-10	Sprint start		5		
	FFMP-11			8		
	FFMP-12			5		
	FFMP-13			3		
	FFMP-2			3		
	FFMP-3			2		
	Total					26
26/Aug/26 11:51 PM	FFMP-2	Burndown	Issue completed		3	23
	FFMP-3	Burndown	Issue completed		2	21
	FFMP-10	Burndown	Issue completed		5	16
	FFMP-12	Burndown	Issue completed		5	11
	FFMP-13	Burndown	Issue completed		3	8
	FFMP-11	Burndown	Issue completed		8	0
	FFMP-10	Sprint ended by Atiksh Gour				0



All stories were completed within a short window during sprint closure, so the burndown shows a near-vertical drop. The logs depict stories being completed sequentially for the assigned story points.